



Upper Fountain Creek and Cheyenne Creek Watershed Coalition
Monument Creek Watershed Restoration Master Plan
Stakeholder Meeting #2

November 19, 2015 9:00 – 11:00a

Location: Matrix Design Group, 2435 Research Parkway

1. Introductions
2. Progress Update
 - a. Task 1 – Data Collection and Review
 - i. Additional GIS data collection and coordination (topo, utilities, structures, etc.).
 - b. Task 2 – Hydrology and Hydraulics
 - i. Continued integration of USGS and Corps subbasin models.
 - ii. Began reconstruction/update of hydraulic models based on new topography.
 - c. Task 3 – Sedimentation/Geomorphic Assessment
 - i. Began geomorphic field assessment and stream reach data collection continuing through 11/16.
 - ii. Post processing scheduled for the weeks of 11/23 and 11/30.
 - iii. Work session on flow-related sediment yield and restoration priority selection scheduled for the week of 12/14.
 - d. Task 5 – Conceptual Plan for Selected Alternative
 - i. Began investigation of concept alternatives for Monument Branch
3. Stakeholder and Public Process
 - a. Completed initial public meetings – 11/17 and 11/18
 - i. Next step will be to review and assess public comments
 - ii. Evaluation of meetings, what went right/wrong, suggestions
4. Decision making process development
5. Upcoming Implementation Grant Opportunities – Larry Small
6. Classic Homes Mitigation Bank – Brian Mihlbachler
7. Next Meeting – 12/17

Contact Information

Matrix Design Group, Inc.

(719) 575-0100

Richard Mulledy Richard_mulledy@matrixdesigngroup.com

Graham Thompson graham_thompson@matrixdesigngroup.com

Larry Small lsmall42@comcast.net

FTP Site

<https://connect.matrixdesigngroup.com>

Username: FCWFCGD_user

Password: Flood13